

LONDON PLAN: PROVISIONAL TIMETABLE 2018-19

Summary

<i>Event</i>	<i>Week commencing</i>
Full sets of reps and summaries provided	16 July
Consult Mayor on draft matters and participants	27 August
Publish draft matters and participants >12 weeks before EIP, with 28 days consultation	10 September
Deadline for comments on draft matters and participants	8 October
Consult Mayor on matters and participants	22 October
Technical seminars Publish matters and participants (>6 weeks before EIP)	5 November
Deadline for submission of hearing statements for weeks 1-4	3 December
Deadline for submission of hearing statements for weeks 5-8	17 December
Hearings weeks 1-2	14 and 21 January 2019
Deadline for submission of hearing statements for weeks 9-11	28 January
Hearings weeks 3-4	4 and 11 February
Hearings weeks 5-6	25 February and 4 March
Hearings weeks 7-8	18 and 25 March
Hearings weeks 9-10	29 April and 6 May
Hearings week 11	20 May
Report writing	May-July 2019

Please note: the above dates are still provisional and could change.